




Project Update | March 2025

State Project No. Z524640000; Z517170000
Federal Project No. 0525016



Figure 1: Typical Section



PROJECT OVERVIEW

DOT&PF is developing two projects to reconstruct Knik-Goose Bay (KGB) Road between Centaur Avenue and Settlers Bay Drive. KGB Road has congestion, poor performance, and high collision rates. This effort will expand the corridor to a four-lane, divided roadway with a separated multi-use pathway on the north side that will allow KGB Road to function more efficiently with fewer delays, more capacity, reduce conflicts, and increased safety. Right-of-way will be cleared within the project limits.

DESIGN UPDATE

This is a high priority project for DOT&PF. Design for Phase 2 (Fairview Loop to Settlers Bay Drive) is anticipated to be complete in early-2027.

RIGHT-OF-WAY

DOT&PF Right-of-Way staff work closely with property owners on acquisitions. Phase 2 acquisitions are anticipated to begin in 2025 and staff will be contacting property owners in early to mid 2025.

UTILITY COORDINATION

Due to the significant amount of utility relocation required in the corridor, DOT&PF has worked closely with representatives from GCI, MTA, MEA, ENSTAR, and the City of Wasilla on utility relocation designs. Utility relocation designs for Phase 2 are underway.

POINT OF CONTACT:

Aaron Hunting, P.E.
DOT&PF Project Manager
(907) 269-0546
aaron.hunting@alaska.gov

Jovie Garcia
DOWL Public Involvement
(907) 562-2000
jgarcia@dowl.com
knikgoosebayroad@alaska.gov

Additional information and updates can be found on the project website:

www.knikgoosebay.com

Figure 2: Construction Phasing Plan



Figure 3: Project Timelines

CONSTRUCTION PHASING & PROJECT TIMELINE

To expedite delivery and minimize inconvenience to the traveling public, businesses, and residents, construction of the two projects has been phased over several seasons, as shown in Figures 2 and 3. Phase 2, from Fairview Loop to Settlers Bay Drive, is anticipated to start construction in 2027.

